
 

 

CENAN-PP-H 10 June 2008 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  Newark Bay Study Area Coordination Team Meeting, 10 June 08 
 
 
1.  The regularly scheduled monthly interagency coordination meeting was held on June 10, 
2008 at the USEPA offices to discuss the USACE and EPA activities in the Newark Bay Study 
Area (NBSA).  Attendees are as follows: 
 
 Thomas Shea USACE, NY District Project Manager (Harbor) 
 Bryce Wisemiller USACE, NY District Project Manager (Harbor) 
 Patricia Donohue USACE, NY District Project Manager (Ops Div) 
 Christopher Mallery USACE, NY District Chief, Enforcement Section 
 Elizabeth Butler USEPA, Region 2 Project Manager 
 Amelia Wagner USEPA, Region 2 Attorney 
  Via conference phone: 
 Richard Tomer USACE, NY District Chief, Regulatory Branch  
 Ellen Simon USACE, NY District Assistant District Counsel 
 Elizabeth Buckrucker USACE, Kansas City Project Manager 
 Marc Helman PANYNJ Environmental Coordinator 
 
2.  The following is a summary of the discussions held during the monthly coordination meeting: 
 

a. Dredging of upland material in Area A1 of the S-NB-1 contract by GLDD will 
commence next week with the dredge #51 (see attached figure showing contract areas).  Drilling 
and blasting in Area D with the drill boat APACHE will continue for the next month.  Non-
HARS material dredged to date - 277,442 CY; HARS material dredged to date - 962,972 CY. 
 

b. Bryce Wisemiller reported that the field work for the Near Field Turbidity/Total 
Suspended Solid pilot study and the Stratified Sampling work are complete.  The data report for 
the stratified sampling work and the draft report for the NFTTSS Pilot study for both efforts are 
expected to be available in late July/early August timeframe.  He also stated that while the award 
of the S-NB-2 contract is still a year or more away, his team is starting to discuss the silt curtain 
pilot, which will be part of the S-NB-2 contract.  Additionally, a draft Far Field Turbidity report 
is expected to be available is the same July/August timeframe. 
 

c. Tom Shea reported that the District received comments from Clean Ocean Action and 
NRDC in response to the S-E-1 HARS Placement Public Notice.  Responses will be prepared 
and coordinated with EPA (Buddy LoBue).  
 

d. Patricia Donohue reported that Plans and Specs for the O&M work in the Port Newark 
Channels are complete, Advertisement is expected in late June.  Award will occur late July 
pending funding approval from the PA, since they are cost-sharing the work. 



 

 

 
e. Rich Tomer provided a written status, which is attached.  He also stated comments 

have been received concerning the public notice to extend the permit for the Newark Bay 
Confined Disposal Facility.  Comments from EPA and NRDC have been provided to the PA for 
responses. 
 
 f. Chris Mallery reported the PANYNJ has requested authorization for the proposed 
reconstruction of the wharf at Berths 36 and 63 at the Port Newark Marine Terminal, in the City 
of Newark, Essex County, New Jersey.  The wharf had collapsed in October 2006, resulting in 
considerable submerged debris in the Port Newark Pierhead Channel and the Elizabeth Channel.  
He expects to complete the action next week. 
 

g. EPA NBSA:  Elizabeth Butler provided the following information: 
 
 - The Newark Bay data from Tierra Solution is expected on June 23rd and when 

received, will be posted on the ournewarkbay.org website. 
 
 - Ms. Butler and representatives from other involved agencies will be meeting 

with Tierra Solutions on June 17th from 9:00 to 2:00to discuss the path forward with regard to the 
data evaluation. 
 
  - Ms. Butler is in the process of finalizing the SLERA. 
 

 - A joint Lower Passaic and Newark Bay meeting will be held on June 11th at 
1000 hrs at the EPA.  The agency only session will begin at 1000 and focus on contaminant risk 
and applying consistently among all related studies.  The public session will consist of a status 
update beginning at 1300 hrs. 
 

h. Tom Shea stated that the next NBSA public meeting will be held on July 10, 2008 at 3 
p.m., in Room 2120; call in number is (917) 790-8650.  All agencies are invited to attend. 
 
3. The next NBSA Coordination Team Meeting will be at the USACE offices; call in (917) 790-
8650 at 10 am on July 8, 2008.  However, Elizabeth Butler is expected to be out of the office that 
week, so the meeting may be delayed until July 15th. 
 
4. POC for this MFR is the undersigned at (917) 790-8304. 
 
 
 
 /s/ 
 THOMAS J. SHEA, III 
 Project Manager\Co-Chair 
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Regulatory Branch –     Pending Applications in Newark Bay 

Applicant Application 
Number  Type of Work If Dredging  

CY & Depth Location Status 

New York Container 
Terminal 2007-195-WCA Dredging 

195,000 CY to HARS, 267,000 
CY with upland placement and 
172,000 CY rock to artificial 
reef in Atlantic Ocean 

Arthur Kill, Staten 
Island, NY 

Sampling and testing plan sent 
to applicant 8 Mar 08 

Hudson County 
Department of 
Engineering 

2007-741-WSC 
Fisheries Habitat 
Improvement 
Project 

N/A 

Newark Bay off of 
Stephen R. Gregg 
Park, Bayonne, 
Hudson County, NJ 

Awaiting applicant's response 
to public notice comments 

Port Authority of New 
York and New Jersey 2007-1531-WSC 

Allow future use 
of existing 
Newark Bay 
Confined 
Disposal Facility 

N/A Newark Bay, NJ Reviewing public notice 
comments 

Tern Landing 
Development, LLC 
(formerly OENJ 
Cherokee 
Corporation) 

2008-661-EHA 

Proposed 
Modification of 
Permit Number 
1997-07040 

40,350 CY with upland 
placement in Overpeck Landfill 

Newark Bay, Union 
County, NJ 

Modification request 
incomplete, additional 
information requested May 08 

 



 

 

 
Regulatory Branch –     Issued Permits in Newark Bay 

Permitee 
Permit Number 

and Project 
Manager 

Permit 
Expiration 

Date 
Type of Work If Dredging, 

 CY & Depth Location 

Tern Landing Development, 
LLC (formerly OENJ 
Cherokee Corporation) 

1997-07040, PM:  
SE 

4/26/2009  
(Note:  
Some work 
in the 
NJDEP 8 
Jan 08 
permit would 
require a 
permit 
modification) 

Dredging with 
Upland 
Placement 

175,700 City of Elizabeth, Union 
County, NJ 

Motiva Enterprises, LLC 1999-3620, PM:  
MV 1-Nov-10 

Dredging with 
Upland 
Placement 

38,000 Newark Bay, City of Newark 

Hess Corporation (formerly 
Amerada Hess Corporation) 

1999-11040, PM:  
MV 31-Aug-10 

Dredging with 
Upland 
Placement 

20,500 Newark Bay, City of Newark 

Darling International 1999-13370, PM:  
MV 28-Jun-10 

Dredging with 
Upland 
Placement 

22,000 Newark Bay, City of Newark 

Texaco Downstream 
Properties, Inc. 

2003-01034, PM:  
SS 11-Apr-08 

Pier Replacement 
and Bulkhead 
and Riprap for 
Shoreline 
Stabilization 

N/A Newark Bay, City of Bayonne 

Port Authority of New York 
and New Jersey 

2002-0711, PM: 
SS 16-Oct-12 

Dredging with 
Upland 
Placement 

351,000 CY 
Upland (HARS 
Placement for 
254,010 CY 
expired on 16 
Oct 05) 

Berths 2-98, Port Newark/Port 
Elizabeth, Newark Bay 

Port Authority of New York 
and New Jersey 

2002-0711-2, PM: 
SS 11-Aug-14 

Dredging with 
Upland 
Placement 

3,000 CY 
Upland (HARS 
Placement for 
60,000 CY 
expired on 11 

Berths 2-98, Port Newark/Port 
Elizabeth, Newark Bay 



 

 

Aug 07) 

Port Authority of New York 
and New Jersey 2006-57 11-Aug-15 Dredging 

9,000 CY 
Upland and 
35,000 CY rock 
for artificial reef 

Arthur Kill, NY Container 
Terminal, Staten Island, NY 

Port Authority of New York 
and New Jersey 

2006-3353, PM:  
SS 25-May-10 Dredging 

47,000 CY 
Upland and 
356,000 for 
HARS.   Deepen 
Berths to -50 ft 
MLW 

Berths 53, 55, 56, 57, 58, 60, 
62, 78 (part), 80, 82, 84, 86, 
88, 90, 92, 94 and 96 at Port 
Newark/Port Elizabeth Marine 
Terminal 

Port Authority of New York 
and New Jersey 

2007-00821, PM:  
SJ 26-Dec-09 Fender repair N/A Port Newark/Port Elizabeth 

Marine Terminal 

Union County 2004-00846, PM:  
SE 15-Aug-08 Outfall Pipe N/A Newark Bay, City of Elizabeth, 

Union County, NJ 

Hudson County Department 
of Engineering 2006-245, PM:  SS 20-Jun-08 Outfall Pipe N/A Newark Bay, Hudson County, 

NJ 

Union County (North Avenue 
Corridor Improvement) 

2006-00478, PM:  
SE 29-Jun-08 Outfall Pipe N/A Newark Bay, Union County, 

NJ 

Colonial Pipeline Company 2006-03298, PM:  
SE 8-Nov-08 Directional drilling 

of pipeline N/A Newark Bay, Essex County, 
NJ 

Metal Management 
Northeast, Inc. 

2005-463, PM:  SE  
(Note:  Previously 
shown as 
Application 
Number 2001-
00871-EET) 

27-Dec-10 Dock N/A Passaic River 

Public Service Electric and 
Gas Services 

2007-00209, PM: 
JC 12-Jun-09 

Directional drilling 
to relocate 
pipeline 

N/A Newark Bay, City of Elizabeth, 
Union County, NJ 

Port Authority of New York 
and New Jersey 

2006-00501, PM: 
SS 17-Aug-08 Repairs to Wharf N/A Newark Bay, Berth 19, Port 

Newark, NJ 



 

 

Port Authority of New York 
and New Jersey 

2006-3232, PM:  
SS 11-Mar-11 

Berth 
reconstruction, 
maintenance 
dredge, and 
deepen 

58,000 CY 
Upland and 
252,000 CY of 
Pleistocene clay 
to HARS, 
deepen to -45 
feet MLW 

Newark Bay, Berths 6, 8, 10, 
12 and 14, Port Newark 
Marine Terminal, Newark, NJ 

Port Authority of New York 
and New Jersey 2008-28, PM:  LY 11-Jan-10 Repairs to Wharf N/A Howland Hook Marine 

Terminal, Staten Island, NY 
 
 


